
NAVFAC 7300/30 Fev12t1 1)

NAVAL FACILITIES ENGINEER¡NG COMMAND

1. CONTRAGTOR'S INVOICE
From Allen & Shariff Corporation

7061 Deepaqe Drive
Columbia MD 21045

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/emai I for this invoice:   , Assistant Controller

 

Below is a Statement of Performance under Gontract# N40080-10-D-0496

CAGE Code
lnvoice Date

lnvoice Number
DUNS No.

O4WG4
06-M3y-16
1413005-6

809477631

Task Order# 0030

for Restore lnterior & Building Systems @ Bldg. 1600 - Primary Care Glinic @ South Potomac, lndian Head

The enclosure provides breakdown of this statement of performance
A. Total value of contracltask order through modification
B. Percentage of performance complete
C. Value of completed performance
D. Less total of prior payments
E. Amount of this invoice

Signature and Title:
Date: 51612016

3 $ 3,962,050.91

$ +89,766.91

$ e80,246.91

$ t 09,520.00

Assistant Controller

12.360/0

Taxpayer ldentification No. (TlN):
Electronic funds transfer (EFT) banking information (if appricabte)  

(Government use only)

Fund Usage #

(
b
) 
(
6
)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



NAVFAC 7300/31

CONTRACT PERFORMANCE STATEMENT

CONTRACT
Sheet
Perìod Ending

N40080-10-D-0496-0030 - Restore lnterjor and Build¡ng Systems at Bldg 1600
lol------T-

413012016
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NAVFAC 7300/31

CONTRACT PERFORMANCE STATEMENT
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NAVFAC 7300/31

CONTRACT PERFORMANCE STATEMENT

S¡gnature:

Name and Title (typed):

Phone and address:

Signature:

Name and Title (typed):

Phone and address:

(b) (6)



PAYMENT CERTIFICATION

TITLE OF PROJECT }VITII DELIVERY ORDER

coNTRACT N40080-10-D-0496 , D.O. #: 0030

I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States

code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract.

Assistant Controller
(Title)

Mav 6.2016
(Date)

(b) (6)



INVOICE CERTIF'ICATION

TITLE OF JOB

CONTRACT: N40080-10-D-0496 Task Order#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Controller
(Title)

Mav 6.2016
(Date)

(b) (6)



MWAC Èoml

CONTRACT PERFORMANCE STATEMENT

CONTRACT
Shæt 1

P€riod Endlng

N4008ù10-D{,4S160030 - Retoæ lnterior and Build¡nE Systèms at BtdE 1600
ol 1

4ßOnO16
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NAVFAC ÈMI

COI,ÍTRACT PERFORMANCE STATEMENT

S¡gnaNre:

Name and Î[e 0yp.d):
Phonê 8nd addÞss:

Signature:

¡lam and Ï¡tle ßypdt:
Phone and address:

(b) (6)




